


	[bookmark: _GoBack] 
	MINISTRY OF HEALTH
	 

	SN
	PROJECT DESCRIPTION
	PROJECT CODE
	PROJECT LOCATION LGA
	NAME OF IMPLEMENTING COMPANY
	DATE OF AWARD
	CONTRACT SUM (Naira)
	PROJECT STATISTIC/PERFORMANCE PERCENTAGE
	EXPECTED DATE OF COMPLETION
	RECOMMENDATION

	1
	Engagement of Prime Consultant for Post Contract Services for the  re-construction of General Hospital
	04010122000102
	Mayo-Belwa General Hospital
	X-Concrete Consultants Ltd
	2023
	60,848,118.62
	 
	 
	On-going

	2
	Construction of twin lecture theater 
	04070425000502
	College of Nursing and Midwifery, Yola
	Kachalla Multi-links 
	2024
	520,469,096.85
	 
	 
	On-going

	3
	Construction of Female Hostel
	04070425000402
	College of Health Technology, Michika
	Ibramoh & Sons Global Ltd
	2024
	325,066,855.95
	 
	 
	On-going

	4
	Construction of Male Hostel
	04070425000402
	College of Health Technology, Michika
	Sisila Investment Ltd
	2024
	325,380,305.93
	 
	 
	On-going

	5
	Construction of Computer Base Training Center (CBT)
	04070425000502
	College of Nursing and Midwifery, Yola
	Nur-Structural Ltd
	2024
	520,248,915.35
	 
	 
	On-going

	6
	Construction of Classrooms/Hall
	04070425000402
	College of Health Technology, Michika
	Birdwell Integrated Ltd
	2024
	261,863,644.46
	 
	 
	On-going

	7
	Construction of Administrative Block 
	04070425000402
	College of Health Technology, Michika
	Bakwaj Consult Ltd
	2024
	328,685,419.04
	 
	 
	On-going

	8
	Reconstruction of General Hospital 
	04010122000102
	Mayo-Belwa
	Samparaco Nig. Ltd
	2024
	1,078,276,761.03
	 
	 
	On-going

	9
	Engagement of Consultant for Pre and Post Contract Services for the  construction of twin lecture theater and Computer Based Training Center
	04010122000102
	College of Health Technology, Michika
	Allied Associates Ltd
	2024
	117,091,918.21
	 
	 
	On-going

	10
	Engagement of Consultant for Pre and Post Contract Services for the  construction of twin lecture theater and Computer Based Training Center
	04010122000102
	College of Nursing and Midwifery Yola
	Allied Associates Ltd
	 
	99,485,218.97
	 
	 
	On-going

	11
	Engagement of Consultant for Pre and Post Contract Services for the renovation and upgrading of Cottage hospital
	04010122000102
	Cottage Hospital Guyuk 
	Group Dimension Ltd
	 
	74,349,082.30
	 
	 
	On-going

	12
	Engagement of Consultant for Pre and Post Contract Services for the  upgrading and remodeling
	04010122000102
	Yola Specialist Hospital Staff Quarters
	Allied Associates Ltd
	 
	385,323,930.00
	 
	 
	On-going

	13
	Procurement of X-ray equipment
	04050123000502
	Newly constructed Hospitals across the State 
	Maseraty International Ltd
	 
	78,408,000.00
	 
	 
	On-going

	14
	Remodeling and upgrading of cottage hospital
	04050122001303
	Cottage hospital Gulak
	Ber-Shoski Ltd
	 
	1,549,494,288.46
	 
	 
	On-going

	15
	Remodeling and renovation of cottage hospital
	04050122001303
	Cottage hospital Guyuk
	Samema Investment Ltd
	 
	693,044,687.80
	 
	 
	On-going

	16
	Procurement of drugs to State medical distribution center Kofare, Yola
	04060124000102
	Kofare, Jimeta-Yola
	Malina Pharmaceutical Ltd
	 
	499,395,350.00
	 
	 
	On-going






