

SOCIETY FOR PROMOTING THE PRODUCTIITY OF YOUTH

SCORE CARD FOR ATIITIES IN THE FOURTH QUARTER (Q4 2021) and FIRST QUARTER (Q1 2022)

| S/No | PROJECT TITTLE | BASIC OBJECTIVES OF PROJECT | PROJECT LIFE CYCLE | ACTIVITIES IMPLEMENTED WITHIN REPORTING PERIOD | DONORS | LOAL GOVERNMENT AREAS COVERED |
|------|--|--|--|--|-----------------------------|---|
| 1 | Economic Empowerment initiative for 350 Youth At The risk of radicalization in Adamawa State | The project is mainly aimed at training youths From 16 local governments In Adamawa on Peace Advocacy, Basic Bookkeeping and Business Skills in Grain Selling. After the training, the Youths are going to be supported with seed money to start the grain business. | 9.5 Months (15 th August ,2021-31 st May,2022 | <ul style="list-style-type: none"> • Selection of Participants. • Development of learning curriculum. • Training of 350 youths across Adamawa State . | MCN- British Council and EU | Madagali, Michika, Maiha, Mubi North, Mubi South, Hong, Gombi, Girei, Yola North, Yola South, Fufore, Demsa, Numan, Mayo-belwa, Lamurde and Guyuk |
| 2. | Peace Advocacy and Rural Development: Working with Local CBOs and FBOs | The Project is aimed at engaging and strengthening Local CBOs and FBOs on Peace | 9 Months (1 st December,2021- 31 st August ,2022 | <ul style="list-style-type: none"> • Preparation of work plan for the commencement of the project . | ACT- British Council and EU | Madagali Local Government |

| | | | | | | |
|--------------------------|--|---|---|--|-----------------------------|---------------------------|
| | | Advocacy and rural development, to enable the local CBOs and FBOs to independently conceive, plan and manage rural development projects in their communities. | | | | |
| FIRST QUARTER (Q 1 2022) | | | | | | |
| 1 | Peace Advocacy and Rural Development: Working with Local CBOs and FBOs | The Project is aimed at engaging and strengthening Local CBOs and FBOs on Peace Advocacy and rural development, to enable the local CBOs and FBOs to independently conceive, plan and manage rural development projects in their communities. | 9 Months (1st December,2021-31st August ,2022 | <ul style="list-style-type: none"> • Inception Meeting. • Selection of Participants to be trained. • Development of Training Manual. • Validation of Training Manual and List of Participants. | ACT- British Council and EU | Madagali Local Government |